1) Do we have the final version of the context diagram? If yes, include it. If no, when will that be ready?

No the final context diagram will be ready by Tuesday or sometime next week

2) How quickly can we finalize the DFD (first one) and the use case diagram? If yes, include it. If no, when will that be ready?

We can finalize the DFD and use case diagram in about a day. This could be ready by next week

- 3) Do we need a database? If yes, what type is it and what is its model? We will need a database of covid masks. Document and Key/Value Database.(JSON).
- 4) Can we schedule some development activities beyond finalizing modeling? we can start that next week as soon as we have the go ahead on the idea.
- 5) The modeling activities are assigned to everyone. After modeling is done, you can assign tasks to teams of 2 preferably or individual team members or the entire team.
- 6) Can you start working on the details of all the sprints until the final due date now? If yes, start doing it. If no, when will you be able to do that?

We still need to do the use cases to do the sprint scheduling. We need the idea approved to do the use cases. We want to do a "covid mask selector website".